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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Close Out JPH Galvez All moves complete; test stand electrical modifications in progress. (blank) 658               658               640               -                3                    01/31/14

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                    6                    6                    -                3                    01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Close Out JPH Mankowski Construction is substantially complete and the  LBNL Fire Marshal 

has signed off for beneficial occupancy.  Installation of electic 

meter is underway.

(blank) 990               990               974               -                3                    10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $3.628M for current work scope has been 

approved by FPD.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 has completed their field work, and is now 

proceeding with report writing in February and March.  A/E 

services subcontract has been awarded to YEI/GHD to prepare 

demolition bid documents. Soil characterization and soil clean up 

commencing as buildings are being prepared to go cold and dark.

(blank) 19,378          3,628            2,188            -                4                    01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski Debris removal approximately 99% complete (STS 500 test stand 

being removed this week).  Chemical removal expected to 

complete in February.

(blank) 100               100               55                 -                3                    09/30/13

6 EM-OT Total 21,132          5,381            3,863            -                16                 ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Submittal approved for LVSG.  Splices completed for feeder pull 

from  EMH 123 to EMH 8.  Cooling Tower Supply and Return 30 

inch piping and valve installation underway.  Cooling Tower ladder, 

deck and railing installation underway.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          15,500          8,147            437               1                    06/30/15

8 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. NERSC's CD-2 Review planned for 

2/19/14.

(blank) 3,115            232               18                 36                 1                    09/15/15

9 FX1800 DOE-OP NERSC N7 Site Prep - CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                143               -                24                 1                    06/01/15

10 NRP Total 23,095          15,875          8,165            497               3                   ###########

11 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -                3                    01/00/00

12 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -                3                    01/00/00

13 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -                3                    01/00/00

14 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -                3                    07/31/12

15 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Galvin GPL: Energization of electrical subpanels to serve branch circuits is 

proceeding slowly and may delay beneficial occupancy.  Chiller and 

AHUs have been started and air balancing is in progress, 

completion is dependent on final energizations.  Start-up of the 

generator is also driving completion schedule as it is needed for 

testing of the elevators and fire alarm system.  Architectural 

punchlists have been created for all levels and back checking of 

completed items is underway. MEP punchlist walks are scheduled 

for late February.  Commissioning and training activities are 

continuing.  CD-4C IPR is scheduled for April 8.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has 

resulted in cost savings.

69,880          69,880          67,988          209               1                    02/28/14

16 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Galvin  (blank) 225               -                12                 -                3                    01/00/00

17 SP2 Total 97,040          96,816          94,936          209               16                 ###########

18 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200               200               195               -                3                    01/00/00

19 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Electrical work and energization plans prepared, incorporating new 

electrical safety protocol.  Completing final MEP work at VFD's on 

mechanical pads.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700          15,700          15,000          25                 1                    02/28/14

20 UTBF Total 15,900          15,900          15,195          25                 4                   02/28/14

21 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Bid & Award RCS Haley Bids have been received and are under review.  (blank) 4,063            4,063            856               367               2                    01/00/00

22 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress (blank) 1,127            1,127            45                 200               2                    01/00/00

23 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Temporary boilers have been installed and are operating.  Bids will 

proceed in March for construction of permanent boilers.

(blank) 1,700            1,700            223               124               2                    07/09/14

24 FPA401 IGPP B70/R291 Lab Upgrade DCM A&E DEL Dovichi Design-Build subcontract awarded in December, NTP for design 

issued 1/7/2014.

(blank) 1,136            1,136            130               228               2                    05/23/14

25 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Bid & Award RCS Samatua Elevator procurement and installation will be sole-sourced to 

specialty contractor.

(blank) 100               100               5                    7                    2                    07/30/14

26 (blank) Total 8,126            8,125            1,259            926               10                 01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3             No contingency is currently available or remaining.

26 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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